

PHOTOGRAPH #1



**BUILDING 9
SECTION H**

Delta performed successful sealant adhesion test at new PGT window perimeter.

PHOTOGRAPH #2



**BUILDING 9
SECTION H**

Delta performed successful sealant adhesion test at new PGT window perimeter.

PHOTOGRAPH #3



**BUILDING 9
SECTION H**

Broken glass pointed out for removal as storm preparation. RLJ removed.

PHOTOGRAPH #4



**BUILDING 9
SECTION D**

Painting completed at gable end wall. Grounds cleaned in preparation for high winds.

PHOTOGRAPH #5



**BUILDING 9
SECTION D**

Dryer vents have not yet been installed at gable end walls.

PHOTOGRAPH #6



**BUILDING 9
SECTION A**

Stucco sub-contractor has completed finish coat of stucco at all walls.

PHOTOGRAPH #7



**BUILDING 15
SECTION H**

Stucco Subcontractor applying new vinyl stucco accessories and securing site for high winds and rain.

PHOTOGRAPH #8



**BUILDING 15
SECTION F**

Contractor preparing for high winds and rain from hurricane Idalia.

PHOTOGRAPH #9



**BUILDING 15
SECTION E**

Contractor preparing for high winds and rain from hurricane Idalia.

PHOTOGRAPH #10



**BUILDING 15
SECTION D**

Contractor fastening additional boarding over weather protection in preparing for high winds and rain from hurricane Idalia.


PHOTOGRAPH #11



**BUILDING 15
SECTION D**

Scaffolding boards required to be secured with mechanical tabs to pipe scaffolding in preparing for high winds and rain from hurricane Idalia. Contractor secured all tabs.

PHOTOGRAPH #12



**BUILDING 15
SECTION B**

Contractor fastening additional boarding over weather protection in preparing for high winds and rain from hurricane Idalia.

PHOTOGRAPH #13



**BUILDING 15
SECTION A**

Contractor fastening additional boarding over weather protection in preparing for high winds and rain from hurricane Idalia.

PHOTOGRAPH #14



**BUILDING 16
SECTION H**

Contractor has built access scaffolding and prepared for wind and rain from hurricane Idalia.

PHOTOGRAPH #15



**BUILDING 16
SECTION G**

Contractor has built access scaffolding and prepared for wind and rain from hurricane Idalia.