

PHOTOGRAPH #1



**BUILDING 13
SECTION D**

Delta and RLJ walked punch list and signed off on completed items.

PHOTOGRAPH #2



**BUILDING 13
SECTION E**

Breezeway step failed and will be repaired by owner's welder outside contract with RLJ.

PHOTOGRAPH #3



**BUILDING 13
SECTION E**

Breezeway step failed and will be repaired by owner's welder outside contract with RLJ.

PHOTOGRAPH #4



**BUILDING 18
SECTION H**

Delta walked the building and developed an exterior punch list.